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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you with
project updates and construction activities. For additional information on the Wheaton Revitalization Project please
visit http://www.wheatonproject.com

Look Ahead — Week of June 2 to June 8, 2019
Headliner
CONSTRUCTION OF THE FOURTEENTH (14th) WILL FINISH THIS WEEK

Project Status: The project remains on-schedule for a May 30, 2020 substantial completion and is currently 62-percent
complete. Interior work including mechanical, electrical, duct, sprinkler, and plumbing is underway on floors 1 through 7.
The exterior sheathing is being installed on floors 3 through 7 (see photo). Windows are being installed on floors 3 through
5. Building occupation and tenant move-in is scheduled during summer 2020.

Garage

Electrical, mechanical, and sprinkler installation continues at Levels P1 and PO.
Office Building

First Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway.
Duct installation ongoing.

Stairs erected.

Curtain wall framing installation underway.

Second Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway.

Duct installation ongoing.
A mock-up of the 2nd floor bathroom is underway.


https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTkwNjA0LjY2MDM3NzEmbWVzc2FnZWlkPU1EQi1QUkQtQlVMLTIwMTkwNjA0LjY2MDM3NzEmZGF0YWJhc2VpZD0xMDAxJnNlcmlhbD0xNzM4MDM0NyZlbWFpbGlkPXNpbmRodS5yYW9AbW9udGdvbWVyeWNvdW50eW1kLmdvdiZ1c2VyaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JmZsPSZleHRyYT1NdWx0aXZhcmlhdGVJZD0mJiY%3D%26%26%26100%26%26%26http%3A%2F%2Fwww.wheatonproject.com&data=02%7C01%7Csindhu.rao%40montgomerycountymd.gov%7C2b000610bae648eeaf9108d6e8fffa22%7C6e01b1f9b1e54073ac97778069a0ad64%7C0%7C0%7C636952583448320520&sdata=jnF%2FO6Km2GohngUMEdjGEK3hAlR773bZCP1fanyoTV0%3D&reserved=0

Stairs erected.
Curtain wall framing installation underway.

Third Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway.
Duct installation underway.

Exterior sheathing installation complete.

Waterproofing (blue skin) installation underway
Window installation commenced.

Stairs erected.

Fourth Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway
Exterior sheathing installation underway.
Waterproofing (blue skin) installation underway

Stairs erected.

Fifth Floor

Concrete complete.

Rough-in of Mechanical, electrical, and piping.
Exterior sheathing installation ongoing.
Waterproofing (blue skin) installation underway
Sixth Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping.
Exterior sheathing installation ongoing.

Seventh Floor

Concrete complete.
Exterior sheathing installation ongoing.

Eighth Floor

Concrete complete
Sheathing installation underway.

Ninth Floor



Concrete complete.
Sheathing installation underway.

Tenth Floor
Concrete complete.
Eleventh Floor
Concrete complete.
Twelfth Floor
Concrete complete.
Thirteenth Floor
Concrete complete.
Fourteenth Floor

The first concrete pour took place Monday, June 3. The second (and final) concrete pour on the 14th floor is scheduled on
Wednesday, June 5, weather permitting.



June 4, 2019

Main Roof

Framing to commence on Thursday, June 6, weather permitting.

Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon lines.
Verizon Underground Work

Verizon work nearly complete along Grandview Avenue. The utility poles along the west side of Grandview Ave will be
removed within the next 2 weeks.

Utility Work



1. Sanitary sewer work along Veirs Mill Road will continue this week. Sanitary sewer work will continue this week at
night between the hours of 9 pm and 5 am and have little impact on traffic.
2. Storm drain installation will take place south of Reedie Drive this week. No impacts to traffic.
Town Plaza
The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, landscaping, and
elevated walkways from the new Town Plaza to Georgia Ave (to the south) and to the WMATA tower connecting to the

WMATA parking garage located on Veirs Mill Road.

Installation of storm drains and the start of foundation work for the bio-retention areas and elevated walkways will
commence later this week.

Follow Project Progress via the Project Camera
A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities

¥"  Complete 14th floor
¥ Frame main roof.
¥ Plumbing, electrical, and mechanical installations continues on floors 1 through &
v Exterior sheathing installation underway on floors 3 through &
v Application of blue-skin waterproofing underway on floors 3 through 7
¥~ Placement of concrete block, door frames, piping, sprinklers, and electrical in the garage on levels
PO and P1
¥ Sanitary sewer work in Veirs Mill Road (night work)
¥ Storm drain construction south of Reedie Drive; no impacts to traffic.
¥ Offsite material fabrications underway
o Stone
o Misc. metals
o Windows
o Building skin
o Chillers HVAC
o Interior lights

¥" Town Plaza (South of Reedie Drive)
o Rough grading complete
o Installation of storm drain lines underway
o Foundation units for bio-retention areas and elevated walkways will commence this
week, weather permitting.
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Project Milestone Schedule

Activity Completion Date
Demaolition of RSC Bld. Complete
Building tie-down anchors Complete
Geothermal Piping Complete
Foundation Construction Complete
Building Reaches Street Level Complete
Utility Installation Complete
Town Sguare Spring 2020
Building top-out July 2015
Building Close-in October 2015
Interior build-out Spring 2020
Substantial Completion May 2020
Move-in (occupancy) Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your Subscriber
Preferences Page. You will need to use your email address to log in. If you have questions or problems with the
subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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